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CIP Tasks 

2004-2008

2/3/03

2004 STUDIES

Bridge Load Studies

ENGINEERING PROJECTS

Hazel Creek Tunnel 1/5/04
2/19/04
3/26/04
4/27/04
5/3/04
5/24/04
6/16/04

10/31/04

Preliminary Design 1 1/5/04 2/6/04

Meeting:Scope/Construction 
Methods

2/19/04

CEQA Review/Doc Prep 3/1/04 3/12/04

EID review of CEQA Doc 3/15/04 3/19/04

Prepqare AIS/Board CEQA 
Decision

3/22/04 3/24/04

Issue/Circulate CEQA Doc 3/26/04

Final Design

Prepare Final Design 4/5/04 4/14/04

Prepare/Submit Permit 
Application Amendments

4/7/04 4/21/04

Review Applications and 
Amendment permits

4/22/04 6/18/04 USFS, SWRCB, RWQCB, DFG

Brief ERC on Project Status 4/27/04

Prepare RFB for Construction 4/26/04 5/14/04

Board Adopts CEQA Doc 5/3/04

Release RFB for Construction 5/24/04

Authorize Environmental 
Monitoring

6/16/04

Bid Review and Selection 6/17/04 6/18/04

Prepare Board 
AIS/Construction Award

7/2/04 10/31/04

Lake Aloha Telemetry/Dam 2/2/04
4/19/04
4/19/04
4/27/04
6/14/04
8/24/04
11/8/04
7/1/04
7/19/04
7/19/04
7/30/04
8/13/04
8/18/04
9/8/04

10/29/04

Preliminary Design 2/2/04 2/13/04

CEQA IS/MND prep 2/9/04 2/19/04

Agency Review of IS/MND 2/19/04 3/17/04

Address Agency Comments 3/29/04 4/7/04

Prepare AIS/CEQA Decision 3/19/04 4/6/04

Board Adopts MND, Approves 
Project

4/19/04

Authorize EN2 Permit Phase 4/19/04

USFS, COE, SWRCB, 
RWQCB, DFG, USFS 
Reviews, Waivers, Permits

4/19/04 6/30/04

Brief ERC on Project Status 4/27/04
6/14/04
8/24/04
11/8/04

Prepare Contract Specs and 
RFB

5/3/04 5/28/04

RFB 6/7/04 6/25/04

Reuest FERC Authorization to 
Proceed

7/1/04

Prepare AIS/Bid Contract 
Award

7/1/04 7/7/04

Board Awards Const Contract 7/19/04

District Authorize EN2 
Mitigation Phase

7/19/04

Receive FERC Authroization 
to Proceed

7/30/04

Implement Rodent, Vege 
Treatments

8/2/04 8/31/04

Contractor Plans Due 8/13/04

Contractor Pre-Const Meeting 8/18/04

Install Bladder Dam 9/7/04 9/13/04

Construction Worker Briefing 9/8/04

Pre-Construction Surveys 9/7/04 9/13/04

Install Telemetry Station 9/13/04 9/17/04

Perform Dam Maintenance 9/13/04 10/8/04

Remove Bladder 
Dam/Demobilization

10/11/04 10/15/04

Post Construction Reporting 
to Agencies

10/18/04 10/29/04

Spillway 20 2/2/04
2/23/04
4/5/04
4/27/04
6/22/04
8/24/04

10/26/04
5/24/04
6/7/04
6/16/04
6/30/04
7/5/04
7/30/04
7/30/04

10/29/04

Prelinary Design 2/2/04 2/20/04 FERC,FS,DFG,SWRCB,RWQCB Owen Eng,En2,Dan

Meeting on Scope/Const 
Methods

2/23/04

CEQA Review/Doc Prep 3/1/04 3/12/04
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District Reviews CEQA Doc 3/15/04 3/19/04

Prepare Board AIS/CEQA 
Decision

3/22/04 3/24/04

Board CEQA Dedcision/Final 
Design

4/5/04

Prepare Final Design 4/5/04 4/14/04

Prepare/Submit permit App 
Amendments

4/7/04 4/21/04

Review Apps and Amend 
Permits

4/22/04 6/18/04 USFS, SWRCB, RWQCB, DFG

Brief ERC on Projecct Status 4/27/04
6/22/04
8/24/04

10/26/04

Prepare RFB for cosntruction 4/26/04 5/14/04

Release RFB 5/24/04

Authorize Env Monitoring 6/7/04

Construction Bids Due 6/16/04

Bid Review and Selection 6/17/04 6/18/04

Prepare Board AIS/Const 
Award

6/21/04 6/23/04

Request FERC Authorization 
to Proceed

6/30/04

Board Awards Construction 
contract

7/5/04

FERC Issues Authorizatrion 
to Proceed

7/30/04

EID Issues NTP (Spill/Bull Cr 
Culvert)

7/30/04

Contractor Constructs EDT 
Spill

7/30/04 8/13/04

Post Construction Reporting 
to Agencies

10/18/04 10/29/04

EDT Mill Creek Drainage 4 2/2/04 7/2/04 FERC,SWRCB,FS En2, Dan

Mill-Bull Bore Hole 10cfs 2/2/04
2/26/04
3/15/04
4/21/04
4/27/04
6/22/04
8/24/04

10/26/04
5/18/04
6/7/04
6/7/04
6/8/04
7/9/04
7/30/04
7/30/04
9/30/04

10/29/04

CEQA/IS/ND Preparation 2/2/04 2/11/04 Len Marino

Public Agency Review of ND 2/13/04 2/23/04

Address SWRCB Copmments 
on ND

2/16/04 2/23/04

EID Meeting on Construction 
Methods

2/26/04

Prepare Board AIS/CEQA 
Decision

2/27/04 3/3/04

Retain Engineering 
Consultant

3/1/04 3/12/04

Board CEQA Decision/Final 
Design

3/15/04

Prepare Construction Method 
Plan for RFB

3/16/04 3/31/04

Prepare/Submit Permit App 
Amendments

3/16/04 3/31/04

Review Apps and Amend 
permits

4/1/04 5/31/04 USFS, SWRCB, RWQCB, DFG

Prepare RFB for Cosntruction 4/1/04 4/16/04

Release RFB for Construction 4/21/04

Brief ERC on Status 4/27/04
6/22/04
8/24/04

10/26/04
Constrcution Bids Due 5/18/04

Bid Review and Selection 5/19/04 5/21/04

Prepare Board 
AIS/Construction Award

5/24/04 5/26/04

Board Awards Cosntruction 
Contract

6/7/04

Authorize Env Monitoring 6/7/04

Request FERC Authorization 
to Proceed

6/8/04

Recieve Authorization to 
Proceed

7/9/04

EID Issues NTP 7/30/04
7/30/04

All Contractor Plans Due 9/30/04

Contractor Constructs Bore 
Hole

10/18/04 10/29/04

Intake Automation/Upgrades 6 1/5/04 7/2/04 Bob P, Dan

Silver Lake Spillway 
Automation

2/3/04 6/30/04

CEQA/Permits 2/3/04 2/13/04 Jake Eymann

Installation 4/1/04 6/30/04

Echo Lake Outlet Valve 
Automation and Spillway Valve

3/1/04
4/27/04
6/22/04
8/24/04

10/26/04
5/14/04
5/28/04
5/28/04
6/25/04
7/1/04
7/19/04
7/30/04
8/2/04

8/30/04

Authorize Engineering 
Consultant

3/1/04 3/10/04 Jake Eymann

Finalize Outlet Valve Spillway 
Plans

3/10/04 3/19/04
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Prepare Project Desc/Agency 
Letters

3/22/04 3/30/04

Agency Comments re: Proj 
Desc

4/19/04 4/30/04

Brief ERC on Status 4/27/04
6/22/04
8/24/04

10/26/04

CEQA Exemption 
Mewmrorandum

5/3/04 5/14/04

File Notice of Exemption 5/14/04

Prepare Final Designs 5/14/04 5/28/04

Orepare RFB for Construction 5/14/04 5/28/04

Order Automated Valve/Flow 
Regulator

5/28/04

Release RFB for Construction 5/28/04

Construction Bids Due 6/25/04

Bid Review and Selection 6/25/04 6/30/04

Request FERC Authorization 
to Proceed

7/1/04

Prepare Board 
AIS/Construction Award

7/1/04 7/7/04

Board Awards Constrcution 
Contract

7/19/04

Receive FERC Authization to 
Proceed

7/30/04

EID Issues NTP 8/2/04

Install Automated Valve 8/2/04 8/13/04

Install Spillway Flow 
Regulator

8/16/04 8/30/04

Complete Diversion Structure 9 1/5/04
3/8/04

4/30/04
6/25/04

FERC,FS,DFG,SWRCB Mead&Hunt, Dan

Forebay Upgrades/Study 2/3/04 10/29/04

Surveys 2/3/04 2/27/04 Jake Eymann

Test Borings 4/5/04 5/31/04 GEI Test Borings

Preliminary Design (if needed) 6/2/04 6/28/04 Preliminary Design (if needed)

CEQA/Permits (if needed) 7/1/04 10/29/04
CEQA/Permits (if needed)

Upgrades (if needed) 2005

Slide Repair Engineering (2005 
Construction)

3/1/04 5/31/05

Erosion Control 2004 3/1/04 3/31/04 Dan Downey

Engineering 6/30/04 12/27/04

Environmental CEQA 
Compliance

10/1/04 10/29/04

Permits 11/1/04 12/28/04

Construction plans and 
Specs

12/31/04 1/31/05

Bod process 2/1/05 2/28/05

Construction 5/2/05 5/31/05

Camp 2 Shortcut/Slide/Xing 2/4/04
2/20/04
3/1/04
4/27/04
5/21/04
5/17/04
5/18/04
5/28/04
6/18/04
6/18/04
7/5/04
7/23/04
7/30/04

8/13/04

Need/Options Evaluation 2/4/04 2/17/04 Mark Korkowski

Meet with USFS on rRad 
Maintenance

2/20/04

EID Authorizes Design Work 3/1/04

Prepare Road/Slope 
Stabilization Design

3/1/04 3/30/04

Prepare Draft CEQA Doc 2/27/04 3/10/04

District Review of Draft CEQA 
Doc

3/15/04 3/19/04

Prepare Final CEQA Doc 3/22/04 3/26/04

Agency Review of CEQA Doc 3/31/04 4/28/04

Brief ERC on Status 4/27/04
5/21/04

Address Agency comments 
on CEQA Doc

4/29/04 5/5/04

Prepare Board AIS/CEQA 
Decision

5/3/04 5/5/04

Board CEQA Decision 5/17/04

Submit USFS SUP App. 5/18/04

Prepare RFB for Construction 5/18/04 5/28/04

Release RFB 5/28/04

Construction Bids Due 6/18/04

Receive USFS SUP 6/18/04

Bid Review and Selection 6/21/04 6/23/04

Prepare Board 
AIS/Construction Award

6/21/04 6/23/04

Board Awards Const Contract 7/5/04
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All Contract Plans Due 7/23/04

District issues NTP 7/30/04

Perform Road Maintenance 8/2/04 8/13/04

New A-12 Intake 4/5/04 7/2/04 FERC, FS, DFG Dan, Bill S

Flume/Canal Replacement 
(Flumes 31, 49, 50)

13 2/2/04
5/3/04

4/1/05
10/1/04

FERC,FS,SPI,DFG,SWRCB Mark, Steve, Dan

Echo Conduit & Tunnel 
Engineering (Const 2005)

5/31/04
2/4/04
3/11/04
3/19/04
4/5/04
4/27/04
6/22/04
8/24/04

10/26/04
6/30/04
11/1/04
1/17/05
3/21/05
3/21/05

4/1/05
8/12/05

EID Authorizes Design 
Evaluations

2/4/04 2/9/04 Dan Downey

Evaluate Design Options 2/12/04 2/26/04

EID Determines preferred 
Design/Final Options

3/1/04 3/12/04

Proj Team Meeting on Design 
Options

3/11/04

District Receives 
CEQA/NEPA Proposal

3/19/04

Prepare  AIS for CEQA/NEPA 
Work

3/22/04 3/24/04

Board Approves CEQA/NEPA 
Work Contract

4/5/04

Prepare Draft project Desc 
and Agency Coordination 
Plan

4/6/04 4/23/04

EID Reviews Draft Project 
Des & Coordination Plan

4/26/04 5/7/04

Brief ERC on Project Status 4/27/04
6/22/04
8/24/04

10/26/04
Schedule/conduct Public and 
Agency Meetings

5/7/04 6/28/04 FERC,RWQCB,FS,DFG,SHPO,SWRCB

EID Authorizes 50% Design 6/30/04

Prepare Admin Draft EIR/EA 7/5/04 8/31/04

Prepare 50% Design 7/5/04 8/31/04

Review Admin Draft EIR/EA 9/6/04 9/17/04

Prepare Draft EIR/EA for 
Release

9/20/04 10/1/04

Schedule/Conduct 
Agency/Public Meetings

9/21/04 10/29/04

Agency/public Review of 
Draft EIR/EA

10/6/04 11/5/04 FERC,RWQCB,FS,DFG,SHPO,SWRCB

EID Authorizes 80% Design 11/1/04

Prepare Admin Final EIR/EA 11/8/04 11/30/04

Prepare Permit Applications 12/20/04 1/7/05

Prepare AIS/CEQA Decision 1/10/05 1/12/05

Board CEQA Decision 1/17/05

Public/Agency Review of 
Final EIR/EA and 
FEderal/State Permit Apps

1/17/05 3/21/05

EID Authorizes 100% Design 3/21/05

EID Advance Purchase 
Materials

3/21/05

Schedule/Conduct 
Agency/Public Meetings

3/1/05 4/29/05

Prepare RFB for Construction 3/1/05 4/29/05

Review/Select Construction 
Bid

5/30/05 6/27/05

Construction 6/28/05 8/12/05

Special Use Permit work 
(roads)

15 4/5/04
4/5/04

10/29/04
5/28/04

FS,SPI,DFG O&M, Mark

Powerhouse Painting 2/2/04 7/30/04 FS Jake, Mark

Powerhouse Bathrooms 4/5/04
5/31/04

10/29/04
7/30/04

Jake, Bob P

Silver Lake Dam Repairs 1/5/04
1/3/05

10/29/04
10/28/05

FERC,FS consultant,Jake, Steve

FERC Part 12 Dam Inspections 4/5/04 10/29/04 FERC, DSOD Jake, Steve

Caples & Silver Lake Upgrades 1/5/04
1/3/05

4/30/04
4/29/05

FS, DFG O&M

Closure of MBT Issues 1/5/04 12/31/04 FERC,SWRCB,RWQCB,FS,DFG Mark

SCADA

SCADA New sites 16 1/5/04
3/1/04

4/30/04
4/2/04

Bob P,Robbie C,John A

Irrigation Canal Gages 2/16/04 12/31/04 Bill S

Website Project 184 1/19/04 1/19/04 IN PROGRESS

800 Voice Line 184 1/19/04 1/19/04 IN PROGRESS

New Alarms 1/19/04 1/19/04 Bob P, Robbie C, Steve

Weather Stations (2) EDT/D 1/19/04 1/19/04 John A,Robbie C, Bob P

HYDRO  Operations & 

Maintenance Tasks
Add 4 sites, Lower ditch                                                            
Started, Rx quote from Global

2/23/04 7/30/04 !!!!
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211

212

213

214

215

216

217

218

219

220

221
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250
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Install hydraulic operator at Spill 
42   Accumulator received

5/4/04 6/3/04 !!!!

Re-write program for Intake logic 
control   Waiting quote from 
Global, 2/20/04

2/1/04 4/5/04 !!!!

Automate Echo Conduit                                                              
Design complete, material not 
ordered

6/1/04 7/1/04 !!!!

Automate Forebay canal release                                               
Not started, Wave Engr. To design

7/5/04 8/4/04 !!!!

Automate Silver Lake radial gate        
Design complete, AUMA received, 
Controller ordered 2/13/04

6/15/04 8/3/04 !!!!

Apply for PG&E ac power at A12 
USGS site Not started

2/9/04 !!!!

Addiitional RTU for tunnel portal. 
Req. FCC license   Not started. 
Owen Engr. Spill 20 project

2/23/04 7/30/04 !!!!

Tunnel monitoring , create a 
miracle Pending brillant idea, or 
bore hole

2/9/04 !!!!

Add additional solar to alarm sites                                            
Pending with John Abercrombie

5/4/04 9/1/04 !!!!

Replace alarm site batteries with 6 
VDC units Not started, Owen 
Engr. Spill 20 project

5/4/04 9/1/04 !!!!

Automate ISO meter readings                                            
Trimark contacted 2/20/04

2/23/04 3/23/04 !!!!

Complete reporting surveys to all 
agenciesUnderway, Trimark to 
assist automate

2/23/04 3/23/04 !!!!

Weather station installation                                                     
Pending

2/9/04 !!!!

UPS, redundant computers Camp 
5 IT  Staff

2/23/04 4/5/04 !!!!

Woodward 505H programming                                                 
Pending, Calmetrics, Woodward

5/5/04 6/7/04 !!!!

Automate SLIC scheduling                                                      
Pending, Calmetrics

2/23/04 4/5/04 !!!!

Automate penstock totalizing, 
replace Panametrics             
Calmetrics, Panametrics ordered

2/23/04 6/4/04 !!!!

Lake Aloha telemetry                                                 
FCC license pending

2/23/04 12/30/04 !!!!

Wildwood telemetry                                            
Pending, John Abercrombie and 
staff

2/23/04 10/4/04 !!!!

Replace TEG sites with solar/ac                                           
Pending, staff

2/23/04 !!!!

Relocate propane tank at Spill 23                                            
Pending

2/9/04 !!!!

Add supplemental solar to Spill 27                                         
Pending, staff

2/9/04 !!!!

Replace all battery chargers with 
Smart Chargers Four chargers 
here

6/2/04 9/1/04 !!!!

Excel training for techs                                          
Scheduled

3/2/04 !!!!

Implement Red Tag                                                               
Started

2/3/04 !!!!

Resolve station service metering                                        
2/26/04 Trimark

2/27/04 !!!!

Powerhouse testing in March, 
Alstom  April 5, 2004

4/7/04 4/16/04 !!!!

HYDROGRAPHY 2/9/04 2/9/04 !!!!

Installation of Gage sites 2/9/04 !!!!

Irrigation Canal Gages (5) 7/8/04 9/29/04 !!!!

Gather data in field 2/9/04 12/14/04 !!!!

Snow surveys (DWR) collaboritive 2/9/04 4/7/04 !!!!

Monthly measurements at gage 
sites

2/9/04 1/12/05 !!!!

Monthly lake data to (DWR) 2/9/04 12/9/04 !!!!

Water reports for (USGS) 2/9/04 1/10/05 !!!!

Lake operations 2/9/04 9/27/04 !!!!

Gather Slab Creek data 2/9/04 9/13/04 !!!!

Measure Slab Creek flows 2/9/04 9/10/04 !!!!

Measure Clear Creek flows 2/9/04 6/9/04 !!!!

Webber dam gaging installation 2/9/04 2/20/04 !!!!

 

NEW FERC LICENSE WORK 2/25/04 !!!!

Stream gaging plan 3/16/04 11/18/04 !!!!

Gage replacement "FERC" 3/2/04 5/24/04 !!!!

New license gage sites (10) 11/22/04 4/14/06 !!!!

Prelim Survey/Design 3/16/04 3/29/04 !!!!

Environmental 2/23/04 4/2/04 !!!!
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Procurement of Equipment 7/2/04 9/23/04 !!!!

 

PESTICIDE APPLICATION

Spraying of Penstock 4/9/04 4/22/04 !!!!

Spraying of noxious weeds at all 
spoil sites

6/9/04 6/22/04 !!!!

Spraying of noxious weeds on 
roadways

5/10/04 6/4/04 !!!!

Spot spraying designated areas 11/22/04 12/17/04 !!!!

Rodent abatement on all dams 11/22/04 12/24/04 !!!!

Canal bench restoration project 4/2/04 4/22/04 !!!!

 

DITCHES

Pipe & line N. Fork, Camp Cr. & 
Clear Cr. Segment of the Crawford 
ditch. (2,000' of pipe & 2,000' of 
liner)

1/10/05 4/1/05 !!!!

 

(1) LINER TO REPAIR LEAK 
AREAS

3/12/04 10/22/04

100' of the Crawford ditch 
section, at the end of the Bye's    
Priority I

1 10/15/04 10/22/04 !!!!

1,300' in Camp Creek section,  
above Mt Aukum road         
Priority    II

2 3/12/04 3/26/04 !!!!

200' in North Fork section,  
below Chinaman road               
Priority   III

3 4/20/04 4/29/04 !!!!

200' in Camp creek section, 
above Silver Ridge road           
Priority   III

3 10/11/04 10/20/04 !!!!

Line 100' of main ditch below 
Fore bay Reservoir with 
shot-crete        Priority I

1 4/1/04 4/9/04 !!!!

 

PIPE TO REPAIR LEAK AREAS 3/3/04 11/18/04

200' of 36'' pipe at the Fike 
property, North Fork ditch                      
Priority I

1 3/3/04 3/12/04 !!!!

800' adjacent to the ditch break 
area at Butte Creek on the 
North Fork ditch      Priority I

1 5/4/04 5/17/04 !!!!

500' above the Meilkie Ranch, 
in the North Fork ditch                       
Priority I

1 3/16/04 4/13/04 !!!!

200', between Chinaman road & 
Bouquet Canyon road                   
Priority I

1 10/4/04 10/18/04 !!!!

300' to extend the pipe section 
below the Butte Creek siphon         
Priority II

2 11/2/04 11/18/04 !!!!

800' in the North Fork section, 
above the Camp Creek syphon        
Priority II

2 11/2/04 11/11/04 !!!!

OTHER DITCH WORK TO BE 
DONE

2/9/04 12/28/04

Move one SCADA station in the 
Crawford ditch, at Ranch rd, 50' 
eastward  and up the ditch      
DONE
Build deflector walls, install filter 
membrane in the bottom of 
some sections, and remove 
numerous sand bars along the 
ravine from Spillway #5 to the 
Consumnes river (2000')    
Priority I

1 2/9/04 2/20/04 !!!!

Clean Approximately 35 miles of 
ditches  Priority  I  Crew of 14, 
excavator

1 10/25/04 12/17/04 !!!!

Spray the ditch banks for 
weeds, blackberries and brush     
CONTRACTOR ? Priority I

1 4/16/04 5/13/04 !!!!

Rebuild 20' of metal handrail 
and walkway at the intake of 
the North Fork segment of the 
Crawford ditch       Priority  I

1 5/10/04 5/13/04 !!!!

Build a new handrail and 
walkway at the intake of both 
the Diamond & Crawford ditch    
Prioriy  I

1 5/12/04 5/24/04 !!!!

Grade, gravel and make repairs 
to 14 miles of ditch access 
roads      Priority  II

2 5/17/04 6/7/04 !!!!

Finish installing weirs for 3 
customers in the Diamond ditch   
Priority  II

2 6/2/04 6/9/04 !!!!

Build 6 new concrete service 
dams in the Diamond  and 
Crawford ditches    Priority  III

3 4/7/04 4/26/04 !!!!
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Re-structure ome mile of the 
Crawford ditch so the channel is 
no more than 6' wide at the 
bottom, and the banks taper at 
a 35 degree angle     Priority  III     
excavator

3 12/1/04 12/28/04 !!!!

Install ID markers to 61 
remaining customers on the 
Crawford, Diamond and Main 
ditches      Priority  III

3 6/11/04 6/28/04 !!!!

Rebuild the Crawford ditch 
bank, in two locations.(1) Below 
the intake to the first cross 
bridge, 500' long. (2) Just below 
the accessroad to Mack's, 200' 
long. We will need a total of 
4,200 cu. Ft. of soil     Priority  
III

3 8/3/04 8/23/04 !!!!

Abandonment & Mitigation of 
the Gold Hill, Summerfield and 
Farmer's Free ditches. This will 
consist of a study to identify 
the property owners, methods 
to contact them. The mentation 
of the proposed procedures. 
The mitigation of the ditches, to 
give

12/17/04 12/17/04 !!!!

Lower the 48" pipe at Patric 
Lane           Priority   III

3 6/3/04 6/8/04 !!!!

Make repair to 4 spillways in the 
Crawford ditch system     
Priority   III

3 4/21/04 4/30/04 !!!!

MITIGATION 8/2/04 8/2/04 !!!!

(a)  Pull out pipes and knock down 
other structures

12/22/04 12/28/04 !!!!

(B) Burn the brush and other wood 
debri that has been accumulated

12/14/04 12/15/04 !!!!

Fill in the ditch where we cannot 
get an abandonment agreement 
from  property owners

12/14/04 12/16/04 !!!!

Cut the ditch at drainage ravines; 
or provide a pipe which would 
extend to a drainage area

12/13/04 12/14/04 !!!!

Quick Claim the easement back to 
the property owner       Priority  III

3 12/22/04 12/22/04 !!!!

 

SYPHON                                                                                                    
PRIORITY

2/23/04 3/26/04

Replace 60ft. Of Handrail and 
safty cable  

1 2/23/04 3/26/04 !!!!

 

INTAKE                                                                                                       
PRIORITY

Replace walk bridge 170 pieces x 
3'                       

3 5/14/04 8/5/04 !!!!

Replace 100' of hand rail 1 3/1/04 3/19/04 !!!!

Entry to walk bridge. Replace 422 
sq. ft with 2 x 12 x 16                                       

1 3/1/04 3/19/04 !!!!

Racks at fish ladder in need of 
welding due to broken slats 

2 4/27/04 5/17/04 !!!!

 

CANAL ( 1 beat )                                                                                      
PRIORITY

2/23/04 10/29/04

Flume # 2   Replacement of 200' 
of walk boards

1 2/27/04 3/19/04 !!!!

Flume # 3   Replacement of 40' of 
walk boards

1 2/27/04 3/19/04 !!!!

Flume # 3    Replacement of 200' 
of handrails

1 2/27/04 3/19/04 !!!!

Flume # 5    Head wall and liner 
boards    Seka 

3 10/1/04 10/29/04 !!!!

Flume # 6   Brush both up & 
downstream, seka joints 

3 3/1/04 4/2/04 !!!!

Flume # 7   Replace 1 piece ( 8' ) 
of metal walkway. 

2 3/1/04 3/26/04 !!!!

Flume # 7  Gunite patch between 
flumes 7, 8, 9  

3 10/1/04 10/29/04 !!!!

Flume # 9   Replace 160' of walk 
boards  

1 3/1/04 3/26/04 !!!!

Flume # 9   Replace 200' of hand 
rail   

1 3/1/04 3/26/04 !!!!

Flume # 9   Deer ramp at Flume 
#9, and brush   

1 3/1/04 6/4/04 !!!!

Flume # 10   Pre-cast all joints & 
cracks with seka  

1 10/1/04 10/29/04 !!!!

Flume # 10   Need to secure metal 
walkway, repair deer fence 

1 2/23/04 3/5/04 !!!!

Flume # 11   Pre-cast seka all 
joints 

2 10/1/04 10/29/04 !!!!

Flume # 11   Gunite downstream 
of flume 11. Needs patching    

2 10/1/04 10/29/04 !!!!

Flume # 13   Replace 10 cross 
sills, posts & knee braces. 

2 5/3/04 5/31/04 !!!!

Flume # 13   Replace 200' of walk 
boards & 4' x 8' sheet of plywood 

2 2/27/04 4/2/04 !!!!
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Flume # 13   Boat house in need 
of repair. New housing for gear 
box  

2 4/1/04 4/30/04 !!!!

 

CANAL ( 2 beat )                                                                                      
PRIORITY

Repair vandelized rock wall                                                                                     
1

1 2/23/04 8/27/04 !!!!

Installation of new generator. Pad, 
roof and transfer switch 

1 3/1/04 3/26/04 !!!!

Spill # 20A   Repair retaining wall 
30' long, 3' high 

1 3/29/04 4/23/04 !!!!

Repair syphon shearwall   1 8/24/04 9/20/04 !!!!

Remove old Camp #2 gate  1 2/24/04 3/12/04 !!!!

Fire compliance at Camp #2 
facilities   

1 2/23/04 6/30/04 !!!!

Log out Camp #2 trail from Bull Cr. 1 3/1/04 3/26/04 !!!!

Prune-up Plum Cr. Rd., check 
culverts 

1 2/23/04 3/31/04 !!!!

Water system repairs & 
installation  
Continue Camp #2 fence repairs 1 2/23/04 3/26/04 !!!!

Paint front of house 2 5/3/04 5/28/04 !!!!

Remove old scrap metal   1 4/1/04 4/30/04 !!!!

Install new signs 1 2/23/04 3/12/04 !!!!

Gravel Camp #2 road  1 3/1/04 4/16/04 !!!!

CANAL ( 3 beat )                                                                                      
PRIORITY

Flume #38   Brushing, up & down 
hill 

3 2/23/04 12/31/04 !!!!

Flume  #39 & #40   Exposed post 
to mud block

2 4/5/04 4/30/04 !!!!

Flume #39 & #40   Upper and 
lower Cross over bridges (sill on 
site) 
Flume # 39 & #40 100' of walk 
board and 12 walk board supports

1 2/23/04 4/30/04 !!!!

Flume #39 & #40  120' of handrail 
& posts 

1 2/23/04 4/30/04 !!!!

Flume #41  100' of walk board.  
also need 14 walk board supports

1 2/23/04 4/30/04 !!!!

Flume #41  200' of handrail and 
posts 

1 2/23/04 4/30/04 !!!!

Flume # 42 & # 43 Leak at 
upstream transition 

1 2/23/04 3/12/04 !!!!

Flume # 42 & #43  Need to replace 
downstream end stringer 

1 6/1/04 10/29/04 !!!!

Flume # 42 & #43 Mudblock, need 
to replace elevated section 
marked X 

1 6/1/04 8/27/04 !!!!

Flume # 42 & #43  100' of walk 
board. Need 10 walk board 
supports  

1 2/24/04 3/26/04 !!!!

Flume # 42 & #43 100' of handrail 
& posts 

1 2/24/04 4/30/04 !!!!

Flume # 44 Need to replace 
mudblock at post marked #6 

1 2/24/04 4/30/04 !!!!

Flume # 44 1160' of walk board 12 
walk board supports 

1 2/24/04 3/26/04 !!!!

Flume # 44 200' of handrail and 
posts 

1 3/1/04 4/30/04 !!!!

Flume # 44 Need to replace 10x10 
post. 5th post, east lower end  

1 3/1/04 4/30/04 !!!!

Flume # 45 Upper transition needs 
to concreted  

3 10/1/04 10/29/04 !!!!

Flume #45 Need to replace mud 
block marked with white paint 

2 3/1/04 6/25/04 !!!!

Flume # 45 Post and knee braces 
need to be replaced. Will be 
marked  

2 3/1/04 8/27/04 !!!!

Flume # 45 Bad leaks in need of 
repair. Will be marked   

1 2/24/04 3/5/04 !!!!

Flume # 45 Need to replace 10x10 
post upstream, newer section  

1 3/1/04 3/31/04 !!!!

Flume # 45 New section needs 
minimal brushing  

3 2/24/04 3/26/04 !!!!

Flume # 45/A Expose post to mud 
block for inspection   

1 2/24/04 2/27/04 !!!!

Flume # 45/A Need to replace 
10x10 post. May be more  

1 3/1/04 4/2/04 !!!!

Flume # 45/A Upper & lower 
transitions need to be concreted 

3 10/3/05 10/31/05 !!!!

CANAL ( 4 beat )                                                                                   
PRIORITY

Downstream of Old Camp 5 bridge 
we need to build overpass bridge 
Spill # 32   Replace spillway outlet 

Spill # 32   Replace equipment 
bridge 

2 4/5/04 12/31/04 !!!!

Spill # 32   Brush and gravel spill 
32 road

3 3/1/04 4/30/04 !!!!

Flume # F46 A  Need to replace 
transition with new concrete  

3 10/3/05 10/28/05 !!!!
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Flume # F46A   Flume needs 
plywood 

2 10/3/05 10/28/05 !!!!

Flume # F46 A  Need to brush 
area 

3 2/24/04 4/30/04 !!!!

Pacific Tunnel   Need to replace 
foot bridge  

1 4/5/04 4/30/04 !!!!

Park Creek road   Need to replace 
broken gate. ( 16' long steel gate )

1 3/1/04 3/26/04 !!!!

Flume # F47A   Need to replace 
deer bridge downstream of flume 
47A 

1 4/5/04 8/27/04 !!!!

Flume # F47A   Need to replace 
handrails 

2 3/1/04 4/30/04 !!!!

Spill #35 Repair needed at spillway

Spill # 37   Build equipment 
overpass bridge 

1 7/5/04 12/31/04 !!!!

Spill # 37   Need to replace 
handrails on foot bridge 

2 3/1/04 3/26/04 !!!!

Camp M   Need to build equipment 
overpass bridge

1 7/5/04 12/31/04 !!!!

Spill # 35 & #39   Need to build 
equipment overpass  
Fresh Pond   Need to build 
equipment overpass bridge  
Fresh Pond   Road maintenance 

Flume # 47   Need to  plywood the 
remainder of flume 

1 10/1/04 10/29/04 !!!!

Flume # 47   Need to replace foot 
bridge  

2 4/5/04 12/31/04 !!!!

Flume # 47   Need to brush area 3 2/24/04 5/28/04 !!!!

Between Spill #37 & Flume # 47   
Need to spread dirt on berm 

1 10/1/04 10/29/04 !!!!

 

CANAL ( 5 beat )                                                                                  
PRIORITY

Flume # 48   Replace 30' walk 
boards on south side 

1 2/24/04 6/25/04 !!!!

Flume # 46   Install new signs 
where needed 

1 2/24/04 3/26/04 !!!!

Flume # 46   Inspect both ends of 
transitions, repair if necessary
Spill # 42   Repair walk bridg 1 2/24/04 4/30/04 !!!!

Spill # 42   Repair valve box 1 2/24/04 4/30/04 !!!!

Flume # 49- # 50   Replace 2 20' 
stringers under cross sills 

1 3/1/04 8/27/04 !!!!

Flume # 49- # 50   Install new 
signs where needed 

1 2/24/04 3/26/04 !!!!

Flume # 49- # 50   Consider flume 
replacement under CIP project  

2 5/3/04 11/25/05 !!!!

Flume # 49 - # 50   Consider flume 
replacement or revamp  
Spill # 44   Install new signs where 
needed 

1 2/24/04 3/26/04 !!!!

Spill # 44   Construct new valve 
boxes 

2 3/1/04 3/26/04 !!!!

Flume # 51   Replace 2-3 damaged 
posts & cross sills 

1 3/1/04 7/30/04 !!!!

Flume # 51   Install new signs 
where needed 

1 2/24/04 3/26/04 !!!!

Flume # 51   Re-inspect and 
consider transition repair 

2 10/1/04 10/29/04 !!!!

Alarm # 22   Install visual numbers 
on alarm box

2 2/24/04 6/25/04 !!!!

Flume # 52   Finish installing steel 
handrail & walkway on upper 
transition 

1 4/5/04 4/30/04 !!!!

Spill # 45   Install new signs where 
needed 

1 2/24/04 3/26/04 !!!!

Spill # 45   Replace railing around 
spillway walkway 

2 3/1/04 3/26/04 !!!!

Spill # 45   Repair valve box 2 2/24/04 4/30/04 !!!!

Alarm # 23   Install visual numbers 
on alarm box  
Spill # 46   Install new signs where 
needed 

1 2/24/04 3/26/04 !!!!

Spill # 46   Construct new valve 
boxes 

2 2/24/04 4/30/04 !!!!

Alarm # 24   Install visual numbers 
on alarm box 
Flume # 52A   Install 100' of rail 
on south side of flume walkway 

1 3/1/04 3/26/04 !!!!

Flume # 52A   Install foot bridge 2 4/5/04 7/30/04 !!!!

Alarm # 25   Install visual numbers 
on alarm box 
14 Mile Tunnel   Design new 
method of catching debri before 
tunnel entry 

2 1/3/05 12/30/05 !!!!
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